UCRRIP Reports Status

2/21/2006

PROJECT RIPRAP INDIVIDUAL ORIGINAL DUE STATUS REMINDER DATE TO PEER
REPORT FROM NUMBER BASIN NUMBER AGENCY COORD. RESPONSIBLE DATE REVISED DUE DATE STATUS COMMENTS NUMBER DATE COMPLETED START DATE REVIEW TO BC REVIEW
Determination of Winter Use and Seasonal Flow Needs of |[FY02 WP 108|Green- UDWR, FWS |Smith Andersen, Hudson, May-03 Coord. 2/1/2006 Behind original |Due date in most recent SOW was 5/04; on 7/13/04 Hudson
Colorado Pikeminnow in the Lower Price River Price Converse Peer/BC 3/1/06 schedule said it would be submitted by the end of August. Dave
Fin2BC 5/15/06 Speas will check with Paul Badame re: progress. 9/14
Hudson said draft will go too coord. hopefully by end of
February. Christopherson checked status: Hudson will finish
report by Jure-05 2/1/06. 2
Concluding Report on Real-Time Sediment Monitoring in  |FY 02-03 WP 85f|Green FWS Smith George Smith February 2004 Peer/BC 9/30/05 Behind original |Program Director reviewing.
the Yampa and Green Rivers Fin2BC 12/15/05 schedule 2
Cataract Canyon humpback chub population estimate FY02 WP 130 (22l) Colorado  |VC3 UDWR, Czapla Badame 9/30/04 11/30/05 Pending FY 02 work deferred due to low flows; 3 trips done in fall
Valdez 2003 and 3 trips planned in fall 2004. Note: SOW only calls
for an annual report in Nov. 05 detailing data for all 3 years
(no formal final report). UDWR to provide new due date.
3
Larval razorback sucker reproduction in the Gunnison FY02 WP 121|Gunnison  |VA2 FWsS Czapla Osmundson Coord. 4/1/2006 Pending
River Peer/BC 5/1/06
Fin2BC 7/15/06 3
Other population estimate reports FY 04-05 WP \% Czapla Pending Final reports will be submitted for population estimates, but
they will be abbreviated summaries of the 2-3 years of data
collected, containing just what is needed to
understand/interpret/explain the estimates. Report due dates
will be identified in FY 04-05 SOW's. Czapla will ascertain
due dates for all population est. reports. 3
Evaluation of nonnative fish escapement from Starvation |FY 02 WP 119|Duchesne |l1IA3b UDWR Nelson Brunson & Coord. 4/15/2004 Coord. 4/15/06 Pending Starvation Reservoir didn't spill in 2003 or 2004, so work &
Reservoir Christopherson Peer/BC 5/15/04 Peer/BC 5/15/06 report moved out one year. Report postponed one year to
Fin2BC 7/31/04 Fin2BC 7/31/06 evaluate escapement over spillway. Starvation spilled in
2005. 3
CDOW aquatic wildlife management plans RIPRAP N/A|Yampa, Several CDOW Nelson Hebein N/A N/A Pending Not standard Recovery Program reports, but plan completion
Colorado, and implementation factored into FWS assessment of
Gunnison sufficient progress. Status: YAMPA (RIPRAP # IIl.A): Final,
due to be revised (to be completed after Nesler completes
criteria/mgmt. strategy). Colorado, Gunnison and San Juan
subbasin aquatic management plans complete (at the 7/05
BC meeting.) Elkhead Lake management plan by end of
2006.
3
‘Yampa pike sources 143|Yampa CDOW Nelson Jones, Winkelman Coord.5/31/2006 Pending
Peer/BC 7/1/06
Fin2BC 9/15/06 3
Centrarchid isotope analysis C-18|Colorado CDOW Nelson Pat Martinez Coord.3/31/2006 Pending
Peer/BC 5/1/06
Fin2BC 7/15/06 3
Channel Monitoring to Evaluate Geomorphic Changes on |FY 98 WP 85|Colorado  |I.A.c.(3)(c) |CU Smith John Pitlick October 2002 Coord. 8/31/2005 In review Field work and analysis completed; Pitlick currently writing
the Mainstem Colorado River Peer/BC 9/31/05 up results. PD's office sent letter 8/4/05. Sent to BC & peer
Fin2BC 2/28/06 review 9/13/05. Final draft to BC in-early-mid-January by the
end of February 2006. 3
'Yamp humpback chub population estimate 133|Yampa VA FWsS Czapla Finney Coord. 12/30/05 In review Author responded to coord. comments and sent revised draft
Peer/BC 1/30/06 1/25/06; awaiting coord. approval to send to peer review
Fin2BC 4/15/06 (Bestgen, McAda, and Lew Coggins- GCRMC) & BC . First
draft due to BC Jan. 30 (a bit behind). 4
In review
First draft to coordinator 10/25, returned 11/23. Hopefully to
BC by mid-February. Went to coord. 2/12/05; in review, Pat
reviewing, hopes to send back to Rich to send to BC by end
of July. To BC 8/2/05; comments due 9/2/05; discussed at
BC 9/19; new BC comment deadline 10/7; revised final sent
Coord. 10/25/04 to BC 11/18; author has responded to comments; any
BC 7/31/05 remaining comments due 2/20/06; BC will try to finalize
Colorado River Subbasin Floodplain Management Plan FY03 WP NA Colorado |IIA6 FWS Nelson Valdez Fin2BC 10/15/05 via e-mail. 4
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Ecological and physical processes during spring runoff
and summer baseflows in the Colorado River ("15-Mile
Reach bug report")

NA

NA

Colorado

CRWCD

Smith

Tenney, Miller,
Mussetter

NA

Peer/BC 3/31/04
Fin2BC 8/15/05

In review

Additional data are being incorporated; report will go to
peer/BC review by March 31 (also to the geomorphology
peer review panel). Authors will make a presentation on the
report at the April 28-29 Biology Committee meeting. Report
can be found under Products at www.crwcd.org. Peer review
comments due April 31 and Biology Committee comments
due May 15. Final draft to the Biology Committee June 15
and the Committee will schedule it for review/approval at
their next meeting (at least two weeks) after June 15. Lyons
comments sent to BC 6/7/04; Pitlick's 6/22/04; O'Brien also
commented; Trush did not. Osmundson comments
submitted 7/15/04. Tenney, 10/12/04: Have received peer
review comments, will send to BC and ask for BC comments
within 2 weeks. 7/05: Ray Tenney said the report is ready to
come back to the Committee and he will send it out so it can
be on 9/05 BC agenda. BC discussed; PD wrote CRWCD
requesting that they address peer-review comments
from geomorphology panel and Doug Osmundson.
CRWCD is working to address comments.

Effects of Flaming Gorge Dam releases on
Lodore/Whirlpool fish community

FY02 WP

115

Green

LFL, BR, FWS

Smith,
Nelson

Bestgen, Chart, Crist,
Modde

9/1/2004

Coord. 10/15/2005
Peer/BC 11/15/05
Fin2BC 2/20/06

In review

Kevin asked for extension to May 15, 2005 (but this was
optimistic, so moved out to September, then October). Peer
reviews received. On April BC agenda.

Pikeminnow movement in and out of Lodore Canyon

NA

Green

NA

FWS

Czapla

Kitcheyan

Coord. 1/20/05
Peer/BC 2/20/05
Fin2BC5/13/05

Being finalized

Non-Program report. BC discussed 8/23, will reconsider after
Park Service has commented on it, those comments have
been incorporated and the revision has gone back to the
peer reviewers (their comments and the authors’ responses
should be provided to the Committee), and the coordinator
has had an opportunity to review the revised report.
10/20/04 Melissa Trammell reports NPS will review report in
early November. Revised report went to coordinator 1/20/05.
Final to BC date may need to be extended to allow for NPS
review. Valdez review subm. 3/5/05. NPS comments also
submitted; Mike Montagne will revise and send back to BC
by 5/13. 7/05: Mike Montagne said NPS is reviewing, then
he'll send final to BC for final review on 9/05 BC agenda.
Approved pending approval of revised conclusions &
recommendations (Montagne posted 9/29); report will stand
approved if no comments submitted by 10/13. Report
approved without concensus on conclusions and
recommendations.

Evaluating effects of non-native predator removal on
native fishes in the Yampa River

140

Yampa

LFL

Nelson

Bestgen, Hawkins

Coord.3/31/2007
Peer/BC 5/1/07
Fin2BC 7/15/07

Pending in
future year

Colorado River bass removal and control program

FY 04 WP

126

Colorado

FWsS

Nelson

Burdick

Pending in
future year

Annual reports will be due in FY 04, 05 & 06, with a
synthesis report in FY 07.

Middle Green River northern pike management

109

Green

UDWR

Nelson

Christopherson

Pending in
future year

Annual reports will be due in FY 04, 05 & 06, with a
synthesis report in FY 07.

Native fish response in the middle Green River, Utah

144

Green

UDWR

Nelson

Christopherson

Coord.5/31/2008
Peer/BC 7/1/08
Fin2BC 9/15/08

Pending in
future year

Upper Yampa northern pike translocation

98b|

Yampa

FWsS

Nelson

Finney

Pending in
future year

Annual reports will be due in FY 04, 05 & 06, with a
synthesis report in FY 07.

Lower Yampa River channel catfish control program

FY 03 WP

110

Yampa

ALcl

FWs

Nelson

Fuller

Coord.3/1/2004
Peer/BC 4/1/04
Fin2BC 6/15/04

Annual reports

Pending in
future year

Committee decided annual report would be sufficient (with
synthesis report every 3 years). Annual reports will be due
in FY 04, 05 & 06, with a synthesis report in FY 07.

Middle Yampa River smallmouth bass and northern pike
management

FY 03 WP

125

Yampa

IA1b

LFL

Nelson

Hawkins

Pending in
future year

This project combined with 98a (northern pike removal) in FY
04. Annual reports will be due in FY 04, 05 & 06, with a
synthesis report in FY 07.

Green River smallmouth bass removal

FY 04 WP

123

Green

UDWR

Nelson

Pending in
future year

Annual reports will be due in FY 04, 05 & 06, with a
synthesis report in FY 07.
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Riverine Fish Flow Investigations, Federal Aid Project

F289-R6

NA

Colorado,
Yampa

NA

CDOow

Smith

Anderson, Nesler

In review

(Non-Program report) CWCB has asked Recovery Program
to adopt Anderson’s methodology for determining flow needs
for endangered fishes. Posted to BC, WAC, and
geomorphology panel review on 6/8/04. BC discussed 8/23.
Additional comments (including those the Program Director's
office) due by the end of September, Rick will respond to
those; then the Program will consider those responses and
let CWCB know if they believe this is an appropriate
methodology for making endangered fish flow
recommendations. PD's office provided comments in early
December. April '05 BC discussed and declined to act on
this report. Author will still respond to individual
comments that addressed methodology.

n/a
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Late; no new firm due date negotiated

Behind original schedule; new due date negotiated
Pending this year

In review/revision

Being finalized

Awaiting electronic copy

Pending in a future year

N o b wN R

2/5/04: The Management Committee decided that reports will have “late” in the status column if the date identified in the scope of work is not met. The “revised due date” column will identify the new expected
due date and the comments column will describe why the report is late.

Coord. 1/1/2005 Peer/BC 2/1/05 Fin2BC 4/15/06

* Pl submits report to coordinator 1/1
* Pl submits report to peer and Biology Committee review 2/1
Peer reviewers return comments 3/1
Biology Committee members return comments 3/15
* Pl revises & sends final draft report to Biology

Committee 4/15

Biology Committee considers report for approval 5/1 - 6/1 (2 weeks to 45 days from time final draft report sent to BC)



Completed Reports

REPORT
Maintenance of IMO Model

Gila Taxonomy: Allozyme Analysis

An evaluation of the role of tributary streams for

recovery of endangered fishes in the Upper Colorado

Facilities Needs Plan

CSF Intensive Culture Technique Manual

Biochemical genetics of endangered pikeminnow from

the Green, Yampa, Colorado and San Juan rivers.

Analysis of Allozyme Variation from UCRB Gila.

FG11: Technical, Integration & Synthesis Report

FG Studies: Reproduction, recruit. of Gila spp. & CPM

in Mid. Green, Parts A,B,C.

Longitudinal Changes in Channel Morphology in the
Colorado River
FG9: Evaluation of Upper Green River

Matthew will revise Utah's White River report based

on these comments and include a monitoring program

and identify research gaps.
Reproduction/Recruitment of Gila/CSF Middle Gr

Effect of Daily Fluctuations from Flaming Gorge Dam

on Formation of Ice Covers on the Green River

White River and Endangered Fish Recovery: A
Hydrological, Physical and Biological Synopsis

Assess. of Effects of SE Exposure to Larval RZS

Tusher Wash Passage and Entrainment Assessment

Hartland fish passage report (design options)
RZS Reproductive Study 1996-1997

'Yampa Canyon channel catfish pilot removal

Nonnative and gamefish interactions in gravel pit
ponds.

Pond Reclamation: Effectiveness of ISMP in providing

indices of centrarchid abundance
RZS Reproductive Study 1995-1996

Assessment of Recovery Program Effects on
Mosquitoes

Redlands Fish Passage

Levee Removal Evaluation Report

Upper Co. River Flow Recommendations

Channel Narrowing of the Green River near Green
River, Utah: History, Rates and Processes of
Narrowing

FROM
FY 99 WP

FY 96 WP

FY 99 WP

RIPRAP

FY 92 WP

FY 96 WP

FY 96 WP

FY 96 WP

FY 96 WP

FY 98 WP
FY 99 WP

FY ?2? WP
FY 96 WP

FY 98 WP

FY 99 WP

FY 96 WP

FY 98 WP

FY 96 WP
FY 97 WP
FY 96 WP

PROJECT
NUMBER
102 Gen

BASIN

27a Gen

101 Gen

3 Gen

FY92-37 Gen
Gen

53 Green

39 Green

40 Green
21

39 Green
Green

Green

CAP-6 Gen

CAP-15 Green

CAP- Gunnison

Colorado

88 Yampa

C-6 Colorado

C-18/19 Colorado

C-6 Colorado

92 Green

C-4 Gunnison
C-6 Green

74 Colorado
Green

RIPRAP
NUMBER
VILA.4.d.

IV.A3.b.(1)

V.F.

IV.E.1L.

LA.L

LA.L.

LA.L

A2, I1B.1.
11.B.2.b.(2)

ILA2.e.

A.Lc.(1)

ILA2.e.

ILA.

11.B.1.d.
ILA3.c.
LAL

AGENCY
usu

FWS

Contract

FWS

Cbow
FWS

FWS

UDWR

LFL
UDWR

UDWR

UDWR

Csu
UDWR

USGS

FWS

FWS

Cbow

USGS

UDWR

FWS
UDWR
FWS
UDWR

COORD.
Czapla

Czapla

Czapla

Czapla
Czapla
Czapla
Czapla

Muth

Muth

Muth
Muth
Muth

Muth
Muth

Muth

Nelson

Nelson

Nelson
Nelson

Nelson

Nelson

Nelson

Nelson

Nelson

Nelson
Nelson
Roehm
Roehm

INDIVIDUAL
RESPONSIBLE
Crowl

DeMaris

Tyus, Saunders

Czapla

Larry Harris

Williamson,
Morizot, &
Carmichael
DeMarais

Crist, Muth, et. al.

Chart,
Christopherson,
Croby, Day, et. Al
Pitlick

Bestgen, Crist
Andersen

Chart/Hudson
Hayse, Burton

Beyers
Lentsch, Chart,
Cavalli

Hamilton

Modde

Burdick

Bundy, Bestgen

Hamilton

King

Pfeifer, Burdick
Brunson

Pfeifer, Anderson
Allred & Schmidt

ORIGINAL REVISED DUE
DUE DATE DATE STATUS
1/20/99 6/30/99 Dropped
9/30/94 6/30/00 Incomplete
9/30/99 2/9/01 Complete
1/1/92 BC: 12/25/01 Complete
Fin: 5/1/02
5/1/93 Complete
Complete
9/30/97 8/1/98 Complete
9/30/97 9/1/98 Final
complete
2/29/00 Complete
9/30/96 4/30/00 Complete
9/15/94 9/5/00 Complete
Complete
Complete
Complete
12/1/98 3/1/99 Complete
711199 2/29/00 Complete

9/30/00 Complete

12/1/97 BC: 7/18/01 Fin: Complete
10/5/01
BC: 9/1/01 Fin:  Complete

11/15/01

5/15/01 Peer/BC: 11/16/01 Complete
Fin2BC. 2/1/02

Complete

12/1/96 Complete
3/31/98

Approved

7/31/00 Complete

2/1/97 8/31/00 Complete

Complete

COMMENTS
Model version update due on zip disk at this time;
however BR did not transfer funds to USU in FY
99. So, no report/update due. If BC wants a later
update, we'll do a new contract in a future year.

Author was revising, but left the university and the
profession, apparently. The Program Director's
office sent the Biology Committee the draft report
with the peer review comments. No final report
will be produced.

Accepted as final 9/26.

Delivery/completion acknowledged by BC on
9/26/01, but not accepted as Program report.

Reviewed at 3/22/00 BC meeting; elevated to MC
and approved (with Robert Wigington abstaining).

Final report received April 2000.

Approved at 2/10/99 BC meeting, but final never
produced.  Approved as final at 12/14/00 BC
meeting.

On 5/30/01 Biology Committee agenda. Back for
revision. To Committee 7/18/01. Delivery &
completion acknowledged by BC on 9/26/01 (but
not accepted as Recovery Program report).

BC discussed and tentatively approved 12/4;
Modde to post bulleted conclusions and revised
recommendations by 12/20 (done). Final
distributed in early May.

BC approved as final with incorporation of
revisions suggested at Feb. BC meeting. At
printer. Mailed 5/13/02.

To BC for discussion/approval at October 2000
meeting; back for revision. On 5/30/01 agenda,
back for revision. To Committee 7/18/01.
Delivery & completion acknowledged by BC on
9/26/01 (but not accepted as Recovery Program
report).

Finalized, printed & distributed.
Distributed August 2002.

DATE TO PEER TOBC
REMINDER DATE COMPLETED START DATE REVIEW REVIEW
[FY 1999]
[FY 1996] 4/9/99
[FY 1999] Yes Yes
5/29/02 [FY 1998] 8/1/98
N/A [FY 1992] [8/99] BC: 7/23/01
4/13/00
4/7/00 [FY 1996] 10/2/98 5/18/99
4/1/00 [FY 1996]
Yes
4/5/00 [FY 1996] 9/16/99
5/24/00 FY96
5/2/00 [October 1997]
11/29/99 [FY 1998] Yes Yes
[FY 1999]
[FY 1996] Yes Yes
[FY 1998] Yes
10/1/01
BC: 9/4/01
Fin: 11/19/01
BC: 7/18/01 [FY 1996] Yes Yes
Fin: 10/5/01
10/5/01 [FY 1998]
Fin. 9/1/01 [FY 1996] Yes
[FY 1997] Yes
3/1/01 [FY 1996] By 9/22
Yes
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Completed Reports

Rpt: Little Snake River Management Action Plan,

Parts 1 & 2 FY 95 WP
Gunnison River Temperature Model Development and FYO1 WP
Scenario Testing, Phase |

Elkhead screening feasibility

Coordinated Reservoir Operation - FY 97 FY 97 WP
Coordinated Reservoir Operation - FY 98 FY 97 WP
Gamefish/Endangered Fish Interactions-Colorado FY 90 WP

Pond Reclamation: Effectiveness of pond reclamation
in affecting centrarchid abundance

RZS Reproductive Study 1996-1997 FY 99 WP

Monitoring program for razorback sucker (Status of ~ FY 97 WP
wild razorback sucker in the Green River Basin, Utah

and Colorado, determined from Basinwide Monitoring

and other sampling programs)

Bonytail Reintroduction: Part | - Conditioning (flow FY 96 WP
training)

Green River Nonnative Fish Control

HBC population estimate in Yampa FY 98 WP

ISMP

Rpt: CSF Electrofishing Injury Assessment FY 95 WP

56 Yampa
107 Gunnison

C-9 Yampa
CAP-14 Colorado
CAP-14 Colorado
FY90-34 N/A

C-18/19 Colorado

87b Colorado

22D Gen

25 Gen

59 Green

22A4 Yampa

22A1 Gen

64 Gen

LA La.(1)
1.A.4.c.(3)[c)
LLA.4.c.(3)[c)
N/A

IV.A.

Vv.D.2.

LFL Roehm Hawkins 4/15/95
Hydrosphere Roehm Carron 12/31/01

City of Craig Roehm/Nelso Laiho

CWCB, BOR Smith Seaholm, Wilson

CWCB, BOR Smith Seaholm, Wilson

Cbow Nelson Nesler 12/1/91 Peer/BC 6/12/02
Fin2BC 7/10/02

CDOW Nelson Martinez,
Martinez

Nelson Nesler, Valdez, 12/15/02 Peer/BC 6/12/02
Trammell Fin2BC 7/10/02

LFL Czapla Bestgen, 5/31/01 Coord. 3/15/02
Christopherson, Peer/BC: 5/28/02
Haines Fin2BC: 8/15/02

12/1/97 Coord: 9/15/02;
Peer/BC: 10/15/02
Fin2BC: 1/1/03

UDWR Czapla Crowl

UDWR/USU  Nelson 9/1/99 Coord: 2/12/02
Peer/BC: 4/30/02

Fin2BC: 8/31/02

Andersen, Crowl,
Mike Hudson

Modde, Haines 1/31/01 Coord: 2/15/01
Peer/BC: 5/31/02

Fin2BC: 8/15/02

FWS Czapla

FWS Czapla McAda early 2001 Coord: 1/15/02
Peer/BC: 2/15/02
Fin2BC: 7/30/02

Coord. 7/31/02
Peer/BC: 9/3/02

LFL Czapla Hawkins 8/1/95 Fin2BC: 11/18/02

Complete

Finished

Complete
Complete
Complete

Error

Complete

Complete

Incomplete

Complete

Complete

Complete

Complete

To peer reviewers & BC 12/4. Tom will provide
another draft final by April 1 (so need all BC
reviews by 3/19). Final to BC 6/12/02. BC
approved 7/24. Distributed in early August 2002.

Data will go into GIS; preliminary results reported
at January 2002 researchers meeting. Now new
funding (for FY 99-00 ISMP). No new data in FY
99-00. 1997-1998 data was in final report
published 12/15/01 by Bundy & Bestgen. No
report due. Removed from list.

BC approved 7/24.

Went to coordinator 3/15/02; to BC & peer. BC
COMMENTS WERE DUE: 7/15/02. On BC 10/2
agenda. Revisions posted 9/23. Approved by BC
10/2. Posted in .pdf at LFL website on 10/3. Hard
copies also distributed.

PD's office received preliminary draft which was
not ready for peer review. A lettter was sent to
Crowl, who maintains he's submitted the chapters
he is responsible for. Andersen tried
unsuccessfully to meet with Crowl and to contact
his department head. USU/Crowl unresponsive.
Bob Muth will talk to Matt Andersen to finalize this
report (we've gotten all we're going to get from
USU). Bob & Matt will send Crowl a letter
accepting the incomplete report and notifying him
the Program will not contract with him again.
Internal review completed. Hudson reports: "The
report is being revised to incorporate data
collected by UDWR on the lower Green in 1997.
Still waiting on the other 75% of raw data from
Todd Crowl so analyses can be run on entire data
set. All data received 11/30/01, but there were
problems with the data. Julie working with data.
Received by coordinator and returned for revision.
To peer/BC 4/30. Peer (Modde, Christopherson)
comments sent to BC 6/24; Brooks comments
overdue. BC COMMENTS WERE DUE: 7/8/02.
Peer review comments received and sent to BC.
Comments received from Nesler, report revised.
On 10/2 agenda. Approved. Distributed Nov. '02.
Coordinator received 2/11/02; to BC/peer review.
BC discussed 8/27. Modde will add conclusions
& revise recommendations and post to listserver
by 9/20/02. Revisions posted 9/4; no responses
received; report finalized & distributed.

Coordinator received 1/15/02, went to BC week of
2/4. On June BC meeting agenda. BC approved.
Chuck will revise and print final.

Report received and reviewed by coordinator. BC
comments due 10/18 (extended to Nov. 7). On
Dec '02 BC agenda. Peer review comments
submitted. BC approved with minor changes.
Final posted 1/28/03 & copies mailed

BC: 9/12/01
Mar-02

Dec. 1999
Dec. 1999

[FY 1997]
[FY 1998]
[FY 1990] 12/1/01

[FY 1996] 8/1/98

[FY 1995]

1/1/02

12/1/01
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Completed Reports

Evaluation of stocked fish

Pikeminnow population estimate in the mainstem
Colorado River

Bonytail Reintroduction: Part 2 - Stocking Results

Evaluation of stocked razorbacks

HBC population estimate in Black Rocks

RZS Cont. Channel Remediation Study 1995-1998

Rpt: Evaluation of the Effects of Electrofishing on
Native and Endangered Fishes in the UCRB
("Recapture & growth rates of three Colorado River
endangered fish species: a comparison between
electrofishing and non-electrofishing gear.")

Floodplain model to estimate nursery habitat to
recover razorback sucker
Upper Colorado River pikeminnow translocation

Nonnative fish control by electrofishing

Asp-G: Aspinall Studies Synthesis

FY 01 WP

FY 98 WP

FY 96 WP

FY 96 WP

FY 98 WP

FY 96 WP

FY 93 WP

FY 03 WP

FY 99 WP

FY 96 WP

111 Gen

22A2 Colorado

25 Gen

50 Colorado,
Gunnison

22A3 Colorado

C-6 Colorado

29 Gen

122 General

105 Colorado

89 Colorado

54 Colorado-
Gunnison

IV.F.

V.B.1.

IV.A.1b.(2)

V.C.1

ILA3e.

Vv.D.2.

IILA.3.b.

LA.1,2.

FWS

FWS

usu

FWS

FWS

USGS

LFL

FWS

FWS

FWS

Czapla

Czapla

Czapla

Czapla

Czapla

Nelson

Czapla

Nelson

Czapla

Nelson

Roehm

Czapla

Hudson,-Medde-

Bestgen

Osmundson

3/31/01

4/30/01 Ceerd:-116/02- Completed
Peer/BC:—2/12/02- (posted
Fin-5//02—— 2/3/03)

Fin: 2/15/03

Coord. 11/1/01 Completed
Peer/BC: 12/1/01 (Coord. rcd.
Fin2BC. 5/15/02  3/5/03).
Coord: 2/28/02 Complete

Badame, Hudson 12/1/97

Burdick

McAda

Hamilton

Hawkins

Valdez

Burdick

Osmundson

McAda

3/1/02

5/31/01

3/1/97

9/30/93

12/31/2002
Coord: 8/1/02
Peer/BC:

9/20/02
Fin2BC:
1215102
5/1/02

11/1/97

Peer/BC: 10/29/02
Fin2BC: 1/15/03

Coord: 6/1/02;
Peer/BC: 7/1/02
Fin2BC: 9/15/02
Coord: 7/15/02
Peer/BC: 9/12/02
Fin2BC: 12/1/02

Coord. 8/30/02
Peer/BC: 9/30/02
Fin2BC. 12/15/02

Coord. 9/15/02
Peer/BC: 10/15/02
Fin2BC: 1/15/03

Peer/BC: 11/1/02
Fin2BC: 1/15/03
Revised2BC
Fin2BC 1/31/03

Complete

Complete

Complete
June 2003

Complete

Complete

Complete

Complete

Complete

Coord. received 1/16/02. On 4/16-17/02 agenda;
consideration deferred to workshop. BC reviewed
draft, Bestgen’s razorback monitoring report,
Burdick’s stocked razorback monitoring report,
Utah's bonytail stocking report and other data at
August 2002 monitoring stocked fish workshop.
States and PD's used this info. to revise stocking
plans, make evaluating stocking success part of
the population estimate work, and develop plans
to monitor stocked fish in years when population
estimates do not occur. Report replaced by
summary of workshop. BC comments on draft
due 1/17/03 (none received). Final expected mid-
February.

Reviewed at June BC meeting; the Committee
approved the report pending review of the revised
conclusion section. Approved by BC 8/28;
Osmundson will finalize & distribute.

This report is supposed to summarize the first 3
years of stocking, which were an experimental
approach. Hudson provided schedule for
completing UDWR portion. BC split into two
reports (UDWR & USU). Mike Hudson says
report will go to coordinator by July 31. Draft
report to BC 8/22/02 (for workshop); will be
revised somewhat before being submitted for
review and approval. Submitted to BC 10/29/02.
BC comments due 12/10/02. Revised report
submitted to BC 1/7/03. BC approved with minor
revisions in Feb '03. Printed copy received
Sent to BC. BC COMMENTS WERE DUE
8/16/02. Dec '02 - BC approved w/ minor
revisions. Back from printer ~4/14/03.

BC comments due 10/26 (extended to 11/4). Peer
reviews submitted. BC approved w/ minor
revision at Dec '02 meeting.

Received by coordinator 8/29/02. Peer review
comments due 10/18 (Yahnke's & von Guerard's
posted 10/31). BC comments due 11/15/02.
Revised report e-mailed to BC 1/8/03. BC
discussed Feb. 03; will submit additional
comments by 3/14. BC responses to Hamilton's
May 12 revisions were due by May 27; revisions
accepted, so report is considered final.

This was an investigation of information in the
ISMP database. Results highly inconclusive due
to confounding factors. Information presented at
Researchers meeting, but no report written. To
coord. 9/17 & returned for revisions. Sent to BC
10/25/02; BC comments due 12/10/02. BC
approved 4/23. Distributed at 7/14 BC meeting.

Not a report, but documented here, anyway. Fina
product delivered to BC 7/14/03.

Report sent to BC 10/4/02. BC comments due
11/18. BC discussed Feb '03; Burdick to make
revisions and post to listserver for Biology
Committee approval (done 3/12). BC approved
423

Peer review comments due Dec. 2; BC
comments due Dec. 16. Revised version sent out
2/18; BC approved 4/24. To printer August 2003.
BC first discussed the full report on 12/14/00,
followed by MC and numerous ad-hoc group
discussions/negotiations. BC reached agreement
on revised recommendations 7/28/02. Revised
recommendations incorporated into the full report:
to Biology Committee for final review on 4/1/03.
BC approved on conference call May 15. Finals
should be distributed by mid-August (PDF files on
website earlier).

[FY 1998]

[FY 1996]

[FY 1993]

[FY 1999]

[FY 1996] Yes

12/1/01

2/21/2006



Completed Reports

Geomorphic processes in endangered fish habitat in
the Upper Colorado River Basin

HBC population estimate in Westwater

Dev. White River Flow Recommendations

Duchesne River Flow Recommendations

stocked into middle Green River floodplain
depressions

Effects of Stage Fluctuations on Young Pikeminnow

Green River Subbasin Floodplain Management Plan
Evaluation of larval razorback sucker drift into
floodplain wetlands after reconfiguration of levee
breeches

Colorado River channel catfish removal and control
program

Green River catfish removal

FY 03 WP

FY 96 WP

Evaluation of survival and growth of razorback sucker FY 02 WP

FY01 WP

FY02 WP

FY 03 WP

FY 03 WP

134 General

22C Colorado

65 Green-White

C-6-rz Green

104 Green

C-6-larval Green

126 Colorado

123 Green

LLA.4.

Vv.C.2.

LA2.

11A3c

11A3c

A4

lNA4a&c

Argonne

UDWR

FWS

UDWR

FWS

UDWR

FWS

UDWR&FWS Nelson

Roehm LaGory, Hayse,
Tomasko

Czapla Hudson

Roehm Modde, Irving

Nelson Birchell &
Christopherson

Roehm Kitcheyan, Modd¢g

Nelson Valdez
Nelson Brunson &
Christopherson

Nelson Burdick

Christopherson &|
Modde

Peer/BC: 4/14/03
Fin2BC: 7/1/03

5/31/01 Coord: 2/7/03
Peer/BC: 3/17/03
Fin2BC: 9/25/03

9/1/97 Coord: 5/1/02;
Peer/BC: 8/15/02
Coord#2: 6/1/03
Peer/BC#2:
9/30/03 Fin2BC:
11/15/03

Coord. Coord. 2/1/2003
3/1/2002 Peer/BC 3/1/03
Peer/BC 4/1/02 Fin2BC 9/15/03
Fin2BC Fin2BC#2
7/15/02 12/31/03

Coord. 12/15/2( Coord. 4/21/03
Peer/BC 9/08/03
Fin2BC 11/25/03

Coord. 7/15/03 Revised annual
Peer/BC report 4/2/2004.
8/15/03 4/16/04
Fin2BC

10/30/03

Coord.
6/1/2006
Peer/BC 7/1/06
Fin2BC
9/15/06

Coord. Revised annual
6/1/2007 report 4/2/2004.
Peer/BC 7/1/07 4/16/04

Fin2BC

9/15/07

Complete &
posted.

Complete

Complete

Complete

Complete

Complete

Complete &
posted.
Complete

Complete

Complete

Peer review comments due June 16. Discussed
at 7/14-15 BC meeting; add'l BC comments due
to LaGory by 8/8/03. Roehm posted final revisions
9/12/03. Approved at 9/29/03 BC meeting.

To coordinator by Jan. 15. Utah investigating new
software ("MARK") which seems to be more
rigorous and contains "CAPTURE." Coord.
received Feb. 7. Valdez review submitted 3/31.
McAda review sent to BC 4/30. Sentto BC
9/25/03. Mike posted revisions to listserver
January 26, if no comments by Feb. 2, report will
BC COMMENTS DUE 9/30/02. 2 peer review
comments forwarded 9/16. Extensive revision &
2nd peer review required. On hold until
Duchesne report completed (due dates will need
to be revised). Sent back to reviewers 9/30/03.
Incorporating peer review comments. BC

idual reports: early life stage (revisions
pending from Utah), adult fish (revisions posted
by Modde 2/28), base flow (revision posted by
Modde 2/28 and 3/18), and high flow (revisions
posted by Gaeuman 3/3) and one synthesis
report (due to coordinator by March 31, '03). BC
discussed Brunson's early life stage report on
4/24; Kevin or Ron will make requested changes
and post to listserver (done 6/6/03); if no
comments received within a week, the report will
be considered final. BC also discussed adult fish
report; Tim will make requested changes and
finalize report. Tim will make requested changes
to base flow report and post to listserver; if no
comments received within a week, the report will
be considered final. Synthesis report On BC 7/14-
15 agenda. Modde to post final revisions by
August 12; if no objections from BC members by

Fin2BC date revised from 7/15/03 to 9/15/03. BC
approved with some revisions 2/10/04. Availability
announced 3/30/04. Electronic copy received 4/6.

Pfiefer requested extension to from 2/28 to
3/20/03 to add synthesis chapter that integrates
Beyers' bioenergetics work. Coord. received
4/21, provided revisions to Pls on 5/21 & asked to
see revised report before peer/BC review. Pls
responded to coord. comments; PD expects
revised report 7/31. If no further revisions, report
will go to peer/BC in early August. Went to
peer/BC 9/8/03. Peer comments (Chart & Hayse)
submitted 10/15/03. Christopherson comments
expected in early Nov. >BC discussed 1/15;
Modde will post changes based on Burton &
Davis comments to listerver (if no comments,
report will be finalized). Finalized 3/15/04, will be
posted to web as soon as FWS internet access

FY 02 work deferred due to low flows. FY 03
annual report revised to serve as final report and
posted to website. One-year project; formal
review process not warranted.

FY 03 annual report is the final report.

FY 03 annual report revised and posted to
website to serve as final report for catfish removal
in the Green River.

[FY 1996]

2/21/2006



Completed Reports

Pond Reclamation

Evaluation of Colorado's nonnative fish stocking
regulations

Computer-interactive key to sucker larvae and early
juveniles of the UCRB with supplemental description
of longnose sucker

Evaluation of stocked razorback sucker and bonytail
larval survival in the Stirrup wetland

Cyprinid removal in lower Green and lower Colo.
Rivers

‘Yampa pike removal

Evaluation of nonnative fish escapement from
Elkhead Reservoir

FY 02 WP

FY 02 WP

FY 99 WP

FY02 WP

FY 03 WP

C18/19 Colorado

106 General

112 Gen

C-6-rz/bt Green

87a Green,
Colorado

98a Yampa

118 Yampa

cbow
lnB4al cbow

LFL
11A3c UDWR

UDWR
IILA.Lb. cbow
ns2 cbow

Nelson

Nelson

Czapla

Nelson

Nelson

Nelson

Nelson

Martinez

Nesler & MartineZ]

Snyder

Modde &
Christopherson

Trammell, Speas
T

Hawkins, Nesler

Nesler & Miller

Coord. 7/1/03  Coord. 9/30/03
Peer/BC 8/1/03 Peer/BC 10/30/03
Fin2BC Fin2BC 1/30/04
10/15/03

Coord: 6/30/02 Coord. 9/30/03
Peer/BC: Peer/BC 12/1/03
7/30/02 Fin2BC 2/20/04
Fin2BC:

10/15/02

Coord: 9/30/02 Coord: 4/31/03
Peer/BC: Peer/BC: 5/31/03
10/30/02 Fin2BC: 9/17/03
Fin2BC:

1/15/03

Coord. Coord. 1/22/2004
7/1/2004 Peer/BC 3/18/04
Peer/BC 8/1/04 Fin2BC 8/6/04
Fin2BC

10/15/04

6/30/01 Coord: 5/31/04
Peer/BC: 7/14/04
Fin2BC: 11/15/04

01/31/02 Coord. 10/10/03
Coord.#2 12/15/03|
Peer/BC 1/23/04
Peer/BC2 9/21/04
Fin2BC 1/13/05

Coord. Coord. 11/15/2004
9/30/2004 Peer/BC 12/16/04
Peer/BC Fin2BC 2/28/05
10/30/04

Fin2BC

1/15/05

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Coord. Received 10/3/03. Mailed to BC.
Trammell, Czapla submitted peer review 12/2;
Burton 12/9; Osmundson 12/9. Final to BC
1/22/04. BC approved with some revisions
2/10/04; Final received 4/19/04. On website.
Coord. Received 10/6/03. Went to Peer/BC
12/1/03. McAda review submitted 1/8/04. Final
draft e-mailed to BC 2/20/04. Approved with
revisions at April 28 BC meeting. Hard copies
distributed 7/04.

Approved at 11/17-18/03 BC meeting. 10/20/04 -
Booklet and CD packaged together and
distributed.

Report due dates moved up because Committee
combined two scopes of work and shortened
them to one year. Mueller review submitted
3/31/04; Chart review submitted 4/9/04; McAda
review submitted 4/14/04; Valdez comments
mailed to BC 4/22. To BC 6/4/04; withdrawn for
revision; re-submitted 8/6/04. BC discussed 8/23;
additional comments due 9/10; revision submitted
to BC 10/5; approved with revisions on BC
10/20/04 conf. call. Christopherson to provide
summary of revisions and revised report to BC
(done 12/01) and finalize/print report. Electronic
copy provided; PD's office posted to website
3/23/05.

Was on Feb. 02 BC agenda, but deferred. Peer
review comments received; in major revision.
Was to have gone back out for peer/BC review on
or after 9/15/02, but now will be delayed until late
Aug. '03. Revised to 12/31/03 due to field
schedule. Authors revised based on coord.
comments; sent to BC 7/14/04. Peer reviews
submitted by 9/24/04; BC reviews were due
10/11. Final sent to BC 11/15/04. Approved with
minor revisions at January '05 BC meeting.
Matthew Andersen to print & distribute.

Due date revised to 6/30/03 based on other
priorities (field season); revised again to 8/31/03,
then 9/5/03, 9/19/03, 10/10/03. Submitted to
coordinator in October; returned to author for
revisions. Sent to Peer/BC Friday, January 23.
Peer reviews recommended major revisions, final
will go to BC in September 04. Peer/BC2 dates ol
7/15/04 & 9/3/04 missed; no new firm date
established. (9/14 Hawkins said report will go to
coord. by c.0.b.; sent back to BC & peer
reviewers 9/22/04). Martinez comments submitted
10/28; others 11/9 & 11/15. BC comments were
Nesler received from Bill Miller in September. To
coord. 11/15/04; returned 11/29. To 4 peer
reviewers (& BC) 12/16/04. Peer reviews due
1/18/05; BC reviews due 2/1/05. Reviews
submitted; in revision. Final draft to BC 3/4/05;
discussed at April '05 BC meeting; revised final
posted 5/3 w/ Committee member indication of
acceptance due 5/17. Final posted 5/23/05.

2/21/2006



Completed Reports

‘Yampa pike spawning exclusion

Middle & lower Green and Yampa pikeminnow FY 03 WP
abundance estimates

Gunnison River Temperature Model Development and FY02 WP
Scenario Testing, Phase Il

Evaluation of survival/growth of larval razorback and  FY 04 WP
bonytail in Green River floodplain

Desolation/Gray Canyons humpback chub population FY02 WP
estimate

Evaluation of middle Green River floodplains for FY 02 WP
bonytail restoration

C-31 Yampa

128a (22i) Green
128b (22j)

107 Gunnison

C-6-rz/bt Green

129 (22k) Green

C-6-bt Green

cbow Nelson

V.C.1.&2. LFL Czapla

Hydrosphere, Smith

USBR

UDWR Nelson
VB1 UDWR Czapla
11A2a, IVAlc FWS Nelson

Nesler, Hill

Bestgen,

Christopherson,

Modde, Nesler,
Hudson

Carron, Cutler

Brunson and
Christopherson

Jackson,
Andersen
(Hudson)

Modde

Coord: 12/02  Coord. 2/1/2004
Fin: 12/03 Peer/BC 3/1/04
Fin2BC 6/7/04

Coord: Coord: 3/15/04
12/15/02 Peer/BC: 7/13/04
Peer/BC: Fin2BC: 6/14/05
1/15/03

Fin2BC: 4/1/03

Coord. 9/30/03 Coord. 1/30/04

Peer/BC Peer/BC 10/6/04
10/30/03 Fin2BC 2/28/05
Fin2BC

1/15/04

Coord.3/15/20
05

Peer/BC
4/15/05
Fin2BC 8/5/05

[June 2004 Coord. 8/27/04
Peer/BC 9/27/04
Fin2BC 4/15/05

Coord. Coord. 4/1/2005
4/1/2004 Peer/BC 4/1/05
Peer/BC 5/1/04 Fin2BC 6/15/05
Fin2BC
7/15/04

Complete

Complete

Complete

Complete

Complete

Complete

Pilot study through '02. Report available 12/02.
Contracting with Bergersen to do work through
June '03 (if approved by RIP) to determine basin-
wide feasibility (chicken wire, logistics, sufficient
landowner participation). Due date revised by 2
months (report in internal review). Hill's graduate
committee will serve as peer reviewers; final draft
along with their peer review comments will then
come to the Biology Committee. Nelson will send
back to Nesler by 5/7. To BC 6/7/04. BC
discussed 8/23; Nesler posted revised
recommendations 9/3. Final copies distributed to
BC 1/21/05. Posted to web 7/27/05.

128a extended one year to obtain population
estimate for 3 consecutive years of middle and
lower Green River combined. PD's office
proposes combined report be submitted to coord.
by 3/15/04 (128a date was 12/31/03 and 128b
date was July 2004). 4/7/04: Report being
reviewed by coordinator and PI's; draft report
went to peer review/BC by 7/13/04. Chart review
posted 8/30/04; Osmundson 8/31; Speas 9/8;
Nesler 10/25. Some re-analysis is underway.
Final draft to BC 6/14/05. Approved by BC 7/05
pending Nesler concurrence; Nesler concurred
8/05.

Second progress report provided in mid-August;
draft report to PD end of September; final by end
of Dec. 2003. Gerry Roehm returned to authors
for revisions. To BC 10/6/04; comments were
due November 20. Osmundson comments
submitted 10/22. Bill Davis comments submitted
11/19; Speas, Trammell, Burton comments
submitted 11/24. Final draft to BC 3/3/05;
discussed at April '05 BC meeting; WAPA &
CREDA have outstanding concerns re:
uncertainty inherent in results and need for
sensitivity analyses to help understand which
input variables drive the outcomes of the
modeling and how. BC approved July '05; being
finalized. Final to BC 9/19/05.

To peer/BC 4/13/05. Valdez review subm. 4/26;
Speas review subm. 5/12; Chart review subm.
5/17; final to BC August 15; approved at Sep. 19-
20 BC meeting w/ revisions.

Coordinator reviewed; authors revised and sent to
peer/BC 10/1/04? As of 2/14, comments had
been submitted by 2 peer reviewers. Authors
awaiting comments from the 3rd peer reviewer
and plan to have next draft out soon after
comments are received. Sent to BC 4/18/05
(revisions sent 7/3/05). BC approved July '05
agenda; being finalized.

Work was to have been done in FY 02 & FY 03,
but delayed until FY 03 & 04 due to low flows.
Report submitted ahead of due date: to peer
review 3/25 & BC 3/28. BC comments due 5/16.
Comments from Gordon Mueller sent to BC
4/13/05; Paul Holden 4/28; and Jeanette
Carpenter 5/4. BC comments due 5/24; revised
version posted 5/31; discussed at July 12 BC
meeting. BC members will send Tim individual
written comments by July 29 (with copies to the
rest of the Committee). Tim provided revised draft
addressing Christopherson's comments on
8/12/05; any additional comments due to Tim by
August 31. Committee gave conditional approval
at the September 19-20 meeting, contingent on
Trammell & Christopherson review and approval
of modifications to be made by Modde. Finalized
& distributed 12/5/05.

2/21/2006



